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Department 0,  - .- ~, 
Oak R i e  Operations 

P. 0. Box E 
Oak Rldge, Tennessee 37831 2648 

August 24, 1987 
DOE 332-87 

I 

M s .  Catherine McCord 
Environmental Review Branch 
Planning and Management Division 

Region V - 5ME-12 
230 S. Dearborn Street 
Chicago, Illinois 60604 

US-EPA 

REMEDIAL INVESTIGATION/FEASXBILITY STUDY (RI/FS) WORK PLAN 

Dear Ms. McCord: 

Reference is made to Valdas Adamkus's June 24, 1987 letter to me 
on the above subject. 

DOE has reviewed USEPA-5 and Ohio EPA comments on the RI/FS Work 
plan, and our responses are provided with this letter. DOE 
requests formal USEPA-5 authorization to proceed with remaining 
RI/FS tasks based on the (1) December 19, 1986 Work Plan 
(supplemented on January 30, 1987), and (2) resolution to USEPA-5 
and Ohio EPA comments as presented in this letter. Any further 
delay in formal USEPA-5 approval will result in unnecessary 
additional resources to complete the RI/FS, and the Record of 
Decision will be delayed beyond the current schedule of early 
1990. 

The referenced letter identified four (4) general deficiencies 
with the Work Plan. These deficiencies (paraphased) and our 
responses are as follows: 

1. Deficiencv - 

ResDonse - 

2. Deficiency - 

ResDonse - 

DOE must develop a mechanism for integrating 
past data into the RI/FS. 

At a meeting on July 22, 1987 at the FMPC 
between USEPA-5, Ohio EPA, DOE and DOE 
contractors, the issue of using past data in 
the RI/FS was discussed. Briefly, it was 
DOE'S position that past data would be used 
provided the data was validated to USEPA-5's 
satisfaction. 

Data collected under the RI/FS should met the 
requirements Section 121 of SARA. 

All data collected by DOE will meet the 
requirements of Section 121 of SARA. 
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3. peficiencv - 
Response - 

4. Def iciencv 

Response - 
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A n  a d e q u a t e  o n s i t e  a n d  o f f s i t e  
characterization study must be performed. 

As stated in the Work Plan, a phased approach 
to the onsite investigation is planned for 
the RI/FS. During the July 22, 1987 meeting 
discussed above DOE agreed to propose to 
USEPA-5 an offsite groundwater monitoring 
program consisting of 10-15 monitoring wells. 
In addition, DOE agreed to analyze 10 
additional wells for HSL parameters. Both 
proposals are provided with this letter. 

The Work Plan is missing vital elements 
specified in the RI/FS statement of work 
(SOW) 0 

DOE has addressed specific USEPA-5 and Ohio 
EPA deficiencies in the Work Plan that were 
outlined in the June 24, 1987 letter. On 
August 4, 1987, both USEPA-5 and Ohio EPA's 
office was briefed on DOE'S plans to conduct 
a comprehensive study of radiological impacts 
on the offsite population around the FMPC. 
This study is being conducted with 
participation from the Center for Disease 
Control, USEPA, The State of Ohio, and other 
regulatory agencies. This study will be 
performed outside the FFCA; however, it will 
be accomplished in such a manner as to 
satisfy the requirements of the FFCA in 
general, and the RI/FS in particular. 

During the July 22, 
intent to revise the 
response volume was 
comment response vol 
to this letter which 

1987 meeting, USEPA-5 was informed of DOE'S 
Work Plan in two segments. First, a comment 
to be issued by August 24, 1987. This 

ume is provided in the four (4) attachments 
are described as follows: 

0 Attachment 1 - Response to specific USEPA-5 
comments . 

0 Attachment 2 - Response to specific Ohio EPA 
comments. 

0 Attachment 3 - Revisions to the RI/FS Work Plan 
volume submitted to USEPA-5 on 
December 19, 1986. 

0 Attachment 4 - Change pages to the Work Plan 
supporting documents submitted to 
USEPA-5 on January 30, 1987. 



A revised RI/FS Work Plan incorporating all agreed-upon changes 
will be issued within 45 days of USEPA-5 approval of the Work 
Plan. A response package on USEPA and Ohio EPA comments relative 
to Task 1 - Description of Current Situation is planned for 
November 1987. 

We look forward to your approval of the RI/FS Work Plan. 

Sincerely, 

James A. Rea 
Site Manage 

DP-84:Collier 

Attachments (2):As stated 

cc w/atts. 

Bill Franz, USEPA-5 
Amy Blumberg, USEPA-5 
Graham Mitchell, OEPA-Dayton 
Rich Bendula, OEPA-5 
Margaret Wilson, SE-31, OR0 
Bob Sleeman, ER-121, OR0 
Bob Conner, WMCO 
Dick Wilde, AS1 
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